
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:26 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 439 Date: 28-Jan-2014 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 603

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 4 hours OT)
Date: 012814
Weather: 54 deg. / Cloudy
Location: West of OTD building test area

Field Work –
Today was a Plan Break for test rod 11. VGO did the pH before the laborer pumped out the salt water
from the wet chamber. Workers began loading the test rod about 8am and after it broke CT / Mets
cleaned the fractured surfaces accordingly to approve procedure. Workers used extendable to pull traffic
plate south in order to gain access to remove the bolts from the end plate to get access to the second
portion of the test rod. About 9:18am, workers started to remove the fasteners from the end plate at the
dead end using an impact gun for TR 11. About 11:10am, workers were prepping to move the jacking rod,
test rods and jacking beam south in order to have enough stick-out of the threads to thread the fractured
surface without touching the fractured surface. After workers were able to unthread the test rod, CT / Mets
cleaned the fractured surfaces accordingly to approve procedure.

2:20pm: Workers pumped out the salt water from the water tank into drums. About 2:35pm we called
Mets to inform him that Bob and I were going to take pH samples at TR 7. Refer to his diaries for details.
Workers placed diapers under the ends of the jack hoses and under fittings so the diapers can catch any
potential drops of oil.

ABF engineer: K. Chen (9 regular hours)

Equipment -
3 radios for 17 regular hours.
Kubota Cart for 8 regular hours.
110 kW Generator for 8 regular hours.
185 CFM Compressor for 1 regular hour.
Extendable Forklift for 3 regular hours.
Impact gun for ½ regular hours.

20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Two (2) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 439 Date: 28-Jan-2014 Tuesday

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 1.00 0.00 0.00 1.00

APP JOHN DUSKINIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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